

PROJECT RETROSPECTIVE – FILE CONVERSION SERVICE

Converyty

NAME

ANIVARTHA UPADHYAYA (PES1UG23CS079)

ANANYA JOSHI (PES1UG23CS068)

AYUSH GOWDA(PES1UG23CS124)

1. What Went Well

- The team successfully implemented the main conversion features:
CSV → JSON
Markdown → PDF
- Logging became stable after properly structuring the /logs folder and logger functions.
- HTTPS encryption was implemented and validated.
- Team collaboration became smoother after defining clear responsibilities.

2. What Didn't Go Well

- Multiple Git branch conflicts caused work to be reset.
- Postman stopped working, forcing testing via curl.
- Markdown → PDF conversion required LaTeX installation and debugging.
- Logging initially caused crashes due to undefined req.file.

3. What We Learned

- A proper Git branching strategy (feature branches → clean main) is essential.
- Express applications must load middleware and routing after creating the app instance
- curl testing is reliable when Postman fails.
- Log functions must always run after file validation checks.

4. What Could Have Been Better

- Folder structure should have been finalized before coding.
- CI/CD automation would help with: formatting, linting and automated builds

5. Overall Summary

The project met all core requirements.

The team handled technical errors, Git conflicts, and environment issues efficiently.